Fact Sheet

Changes Proposed to Cleanup, Closure
Schedule for Hanford C Farm Tanks

The U.S. Department of Energy Office of River Protection (DOE-ORP), Washington Department of Ecology
(Ecology) and U.S. Environmental Protection Agency (EPA) — the Tri-Party Agreement (TPA) agencies — are
proposing changes to the TPA. These proposed changes affect the schedule for completing cleanup work in
Hanford’s C Tank Farm. The agencies want your input on these proposed milestone changes before they are
finalized.

U.S. Department of Energy ® Washington State Department of Ecology e U.S. Environmental Protection Agency

Background

The Hanford Site is located in southeastern Washington state along

the Columbia River. The 580-square-mile site was created in 1943 as

part of the Manhattan Project to produce plutonium for the nation’s
defense program. Today, waste management and environmental
cleanup are the main missions at Hanford.

The Hanford Federal Facility Agreement and Consent Order (also
known as the Tri-Party Agreement or TPA) is a legal agreement
between DOE, Ecology and EPA that identifies cleanup actions and
schedules, called milestones. The TPA agencies are proposing
changes to milestones that affect the schedule for cleanup work in
Hanford’s C Tank Farm. To learn more about Hanford tanks visit:
http://www.hanford.gov/page.cfm/TankFarms.

The TPA agencies want your input on these proposed changes. You
can provide input during the public comment period that runs from
January 30 through March 17, 2017.

What changes are proposed?

The Tentative Agreement on page 3 relates to milestones that guide
closure activities and set requirements for the first closure of a
Hanford single-shell tank (SST) Waste Management Area (WMA),
WMA-C. The individual milestones involved include

M-045-82, M-045-83 and M-045-62, as well as a new proposed
milestone, M-045-82A.

s%[lln

————
—

Frequently Asked?
Questions tl

What is a TPA Milestone?

A TPA milestone is a legal
agreement between DOE,
Ecology and EPA that identifies
cleanup actions and schedules.

How do milestones

affect work at Hanford?
Milestones set the pace for
completing cleanup work. They
also set priorities for which
work is completed first.

Why are the TPA agencies
proposing changing
milestones?

The agencies change milestones
when new work is identified, the
scope or amount of work in an
existing milestone is changed, or
to reset a milestone that has been
or will be missed.

Public Comment

= The Tri-Party Agreement agencies want your feedback on the proposed TPA changes.

Tri-Party Agreement
U.S. Department of Energy
Washington State Department of Ecology
U.S. Environmental Protection Agency

The public comment period runs from January 30 through March 17, 2017.
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What is the Basis for
Proposing these Changes?

M-045-82: In September 2015, DOE-ORP
submitted to Ecology a Tier 1 closure plan for all
149 SSTs, but did not submit the Tier 2 and Tier 3
closure plans as required by this milestone. This
change resets the date for submitting those Tier 2
and 3 plans.

M-045-82A: DOE is proposing to phase submittal
of Tier 3 closure plans for the 16 tanks in WMA-C
over time, so that the agency can apply lessons
learned from preparing the first four closure plans
(for the small C-200 tanks) to the other 12 closure
plans (for the larger C-100 tanks). The parties
created a new milestone to set a date for those first
four plans.

M-045-62 and M-045-83: Schedules for closure
activities are normally included in closure plans.
Those schedules become enforceable once the
closure plans are added to a permit.

If closure schedules were included in both the TPA
and in closure plans within the permit, those
schedules could be duplicative or could conflict
(have different dates for the same activity). To
avoid duplication or conflict, the due dates in the
existing M-045-62 and M-045-83 milestones have
been adjusted to reference the closure plan
schedules.

How Will This Affect
Work in the Tank Farms?

This proposed change establishes an incremental
approach to tank closure that:

1. Allows lessons learned from one closure to
be applied to the planning of the next
closure.

2. Demonstrates progress toward WMA-C
closure in a way that promotes momentum
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Terms and Definitions

e Dangerous Waste Management Unit (DWMU) — A unit
used for treatment, storage, or disposal of dangerous waste.
Single-shell tanks (SSTs) and their piping are DWMUs.

e Closure Plan — Each DWMU must have a written closure
plan for removing or decontaminating equipment, bases,
liners or soils contaminated with dangerous wastes.

e RCRA — The Resource Conservation and Recovery Act is
a federal law enacted in 1976 that regulates the generation,
transportation, treatment, storage and disposal of hazardous
wastes. Ecology is authorized by EPA to implement the
state Hazardous Waste Management Act in lieu of RCRA.

e Tier 1 Closure Plan — The plan to close the SST system of
149 tanks, associated piping and equipment, contaminated
soil and contaminated groundwater.

e Tier 2 Closure Plan — The plan to close an individual
Waste Management Area (WMA).

e Tier 3 Closure Plan — The plan to close an individual tank
within a WMA. Contaminated soil around the tank would
also have a closure plan.

o \Waste Management Area — The 149 SSTs are grouped
into seven WMA s for regulatory purposes.

How You Can Get involved!

The public comment period on proposed changes to the TPA
M-045 milestone series runs from January 30 through
March 17, 2017. The TPA agencies would like your feedback
on these proposed changes. Full versions of the TPA change
packages documenting the proposed changes are available at
www.hanford.gov and at
http://pdw.hanford.gov/arpir/index.cfm/viewDoc?accession=00
73639H www.hanford.gov.

For more information please contact Dieter Bohrmann,
DOE-ORP, 509-376-9292.

Please submit comments by March 17, 2017 to:

Dieter Bohrmann é
U.S. Department of Energy =EA
Office of River Protection =i

for remaining WMA-C goals. %
J J o PO Box 450, MS H6-60 "\
The C-200 tanks were selected as the first single- Richland. WA 99352 T'::lﬂv m‘:?(fefimem
. A 1 .S, Department of Energy
shell tanks to be closed based on: Email (preferred): TPA@RL.gov W Dt o i
1. Ease of access (the tanks are located at
the farm edge, and access from outside the farm would be possible for closure activities).
2. The tanks are prime candidates for the first demonstration of the closure approach.
3. Reduced obstructions and a decreased amount of closure equipment required to be located within the farm.

The closure of additional components within WMA-C would follow in the sequence as additional closure decisions are
made, lessons learned are incorporated and closure designs are developed.
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B
Proposed Changes to the Agreement:
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Modifications to Tri-Party Agreement text is displayed as double underline to indicate added text and strikeout to indicate

deleted text.

M-045-82 Submit-complete-permit-modificationrequestsfor Ters1-2-& 3-(see 9/30/2015
; : | inal cl . :
Lead Agency: WMAC. 3/31/2017
Ecology Submit to Ecology for review, in accordance with HFFACO Action
Section 9.2.2, the draft Tier 2 closure plan for WMA C. The Tier 2 plan
shall include a proposed TPA milestone change control form identifying
all Tier 3 submittal dates for WMA C, and proposed target dates to initiate
Tier 3 closure activities. Target dates will be converted to enforceable
schedules through permit modification to incorporate Tier 3 closure plans.
M-045-82A Submit to Ecology for review, in accordance with HFFACQO Action 3/31/2017
Section 9.2.2, the draft Tier 3 closure plans for the C-200 tanks (C-201, C-
Lead Agency: 202, C-203, and C-204) including schedules.
Ecology
M-045-62 Submit to Ecology for review, in accordance with HFFACO Action Shx{6)}-months-after
Section 9.2.2, the draft Tier 3 closure plan to implement corrective the-approval-of-the
Lead Agency: measures identified in the approved and-approval-as-an-Agreement CMS submitted
Ecolo primary-documenta Phase 2 Corrective Measures Implementation Work
Plan (CMIP) for WMA C. M-045-61A:
To Be Established in
accordance with the
date identified in the
M-045-82 Tier 2
closure plan
M-045-83 Complete the Closure of WMA C- by completing all closure activities 06/30/2019
specified in the Tier 2 closure plan, not including activities specifically ) )
Lead Agency: described in the Tier 2 closure plan as requiring integration with closure of %ﬁm'@rim
other WMAs. accordance with the
Ecology - date identified in the
M-045-82 Tier 2
closure plan
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The documents are available for review at the Public Information Repositories listed below

HANFORD PUBLIC INFORMATION REPOSITORY LOCATIONS

Portland

Portland State University Library
Branford Price Millar Library
1875 SW Park Avenue

Portland, OR 97207

Attn: Claudia Weston (503) 725-4542

Richland

U.S. Department of Energy Public Reading Room
Washington State University, Tri-Cities
Consolidated Information Center, Room 101-L
2770 University Drive

Richland, WA 99352

Attn: Janice Scarano (509) 373-7443

Seattle

University of Washington

Suzzallo Library

4000 15t Avenue NE

Seattle, WA 98195

Attn: Hilary Reinert (206) 543-5597

Spokane

Gonzaga University

Foley Center Library

502 E. Boone Avenue

Spokane, WA 99258

Attn: John Spencer (509) 313-6110

Administrative Record and Public Information Repository
2440 Stevens Center Place, Room 1101, Richland, WA
509-376-2530; http://pdw.hanford.gov/arpir/
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